

TENEMENT: S.M.L. 197

TENEMENT HOLDER: CASTLE MINES

REPORTS:

BURSLEM, B.J., 1968	Progress Report for period	
June-Sept., 1968		(pg. 3)

BURSLEM, B.J., 1969	Progress Report for period	
Dec.-March, 1969		(pg. 4)

728/68 *
ENV 923

003

Castle Mines,
19 Gladstone Road,
BRIGHTON...S.A. 5048

19th September, 1968.

The Director,
Department of Mines,
169 Rundle Street,
ADELAIDE...S.A. 5000

Dear Sir,

Special Mining Lease No. 197

We wish to advise you of the work undertaken relating to our Lease for the three months 17th June to 17th September, 1968.

The first three months has been principally used for preparation of maps by our Geological consultants and the equipping and briefing of field staff for collection of stream sediment samples.

These maps have been prepared and our staff have now commenced taking these samples and arrangements made to have these analysed.

Other work in the field includes the building of access roads into the area with the use of a bulldozer and wheel tractor. Over seven miles of roads have now been constructed giving good access to a large section of the area.

Prospecting and a limited amount of costeaning has also been undertaken.

During the current three months we intend to carry out an active programme of sampling and geological surveys. As agreed to under the conditions of the lease we will submit a full report on these activities including all technical details and expenditure involved at the end of the six months period.

Yours faithfully,
BURSLEM AND STEWART

Burslem
B.J. Burslem




NOTE
IAB
Director of Mines

723/68

2MV 923

004

The Director of Mines,
169 Rundle Street,
ADELAIDE.



Dear Sir,

Progress Report- Special Mining Lease 197

This report covers the activities relative to SML 197 from the 17th December 1968 to 17th March 1969.

During this period our geological assistant has prepared regional maps and undertaken further costeaning, completed access roads and prepared stream and sediment samples.

The work completed during this three months ensures that it will be possible to complete the remainder of our exploration programme, as submitted, within the one year term of the lease.

As shown on this and previous reports, most of the work completed to date has been primarily of a preparatory nature. By the completion of this less technical work first it will be possible to make the best use of the sources of the geologists and geophysicists for an uninterrupted period to complete the technical aspects of the programme.

Our expenditure on SML 197 to date is between \$6,000 and \$7,000 and this will be increased considerably before the completion of the programme, when a complete financial and technical report will be available.

Yours faithfully,
BURSLEM & STEWART.

B.J. BURSLEM.

NOTED

hsp

Director of Mines